

5 October 1961

MEMORANDUM FOR THE RECORD

STATINTL

SUBJECT: Trip to [REDACTED], 20 September 1961

1. The final specifications to be used for the construction of the shielded room for the rectifier were obtained.

2. The rectifiers were inspected and Nos. 2, 3 and 4 to be delivered are progressing. No. 1 to be delivered was in the process of having the tape reader changed. GFE two spools of SO 278 was delivered and the results will soon be forthcoming. Delivery schedule still remains the same.

STATINTL

STATINTL

3. A presentation on the status of the Navy's project to locate a submerged submarine with the aid of aerial photography was given by [REDACTED] [REDACTED] is now collecting all Bathymetry data available at the time of the tests.

4. The X-15 flights have been delayed until 15 January and the exact location of the target ranges have not been determined. It appears that one range may be located on one corner of [REDACTED] The latest firm quotes for the construction of 3-dimensional targets was received. They are as follows:

STATINTL

<u>No. of Target Shapes</u>	<u>Range 1</u>	<u>Range 2</u>	<u>Range 3</u>
-----------------------------	----------------	----------------	----------------

STATINTL

5

4

3

A CPFF Contract, above quotes are good for 3 months. The targets are guaranteed for a period of 20 years.

Range 1 would consist of the following sizes: 20', 15.8', 12.6', 10'. Range 2: 15', 11.4', 9.1', 7.2', 5.7', 4.5'. Range 3: 10', 7.8', 6.3', 5.0', 3.97', 3.15', 2.5', 1.9', 1.5', 1.2', 1.0'.

STATINTL

Declass Review by NIMA/DOD

